				Y2023 PF	PFAR Data	Calendar (ver	sion 1 0 - 22	November 2	2022)			
			Г	12023 1								
						Data Submission FY23 (COP/ROP22) MEI						
	Q1 Entry			c	2 Entry	FT25 (COP/ROP22) WIEI		Q3 Entry			Q4 Entry	
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
4-Jan-2023	3-Feb-2023	10-Feb-2023	31-Mar-2023		lay-2023	12-May-2023	30-Jun-2023	4-Aug-2023	11-Aug-2023	2-Oct-2023	7-Nov-2023	14-Nov-2023
	•					FY23 (COP/ROP22) MER I	-		•			
	eaning and Re-submissio			-	and Re-submission			3 Cleaning and Re-submi		-	Cleaning and Re-submis	
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
28-Feb-2023	10-Mar-2023	17-Mar-2023	31-May-2023	9-Ji	un-2023	16-Jun-2023	31-Aug-2023	8-Sep-2023	15-Sep-2023	30-Nov-2023	8-Dec-2023	15-Dec-2023
	Q1 Entry				2 Fata.	FY23 (COP/ROP22)	HRH ENTRY	Q3 Entry			Q4 Entry	
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Q2 Entry Import Deadline		Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	N/A	·	N/A	N/A	N/A	N/A	N/A	2-Oct-2023	7-Nov-2023	14-Nov-2023
N/A	NA	N/A	N/A			FY23 (COP/ROP22) H		N/A	N/A	2 000 2025	7 1107 2025	14 100 2023
Q1 Cle	eaning and Re-submissio	n		Q2 Cleaning and Re-submission				3 Cleaning and Re-submi	ssion	Q4 Cleaning and Re-submission		
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open Import Deadline Data Entry		Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	N/A		N/A	N/A		N/A	N/A	30-Nov-2023	8-Dec-2023	15-Dec-2023
						FY23 (COP/ROP22) SIMS	mport Deadlines ²					
	Q1 Submission				Submission			Q3 Submission			Q4 Submission	
	mary	Cleaning		Primary		Cleaning		mary	Cleaning	Prim		Cleaning
3-Feb	p-2023	10-Mar-2023		5-May-2023		9-Jun-2023		g-2023	8-Sep-2023	7-Nov-	2023	8-Dec-2023
	04.5				25.1	FY23 (COP/ROP22)	SRE ENTRY	03.5.1			045	
Data Fat - C	Q1 Entry	Data Fail: Ch	Data Cat. C.		2 Entry t Deadline	Data Cata Chara	Data Catin Con	Q3 Entry	Data Failer Class	Data Fait - C	Q4 Entry Import Deadline	Data Fat - Alere
Data Entry Open N/A	Import Deadline N/A	Data Entry Close	Data Entry Open 31-Mar-2023		ay-2023	Data Entry Close 12-May-2023	Data Entry Open N/A	Import Deadline N/A	Data Entry Close N/A	Data Entry Open 2-Oct-2023	7-Nov-2023	Data Entry Close 14-Nov-2023
N/A	N/A	N/A	31-Widf-2023	5-10	lay-2025	FY23 (COP/ROP22) S		N/A	N/A	2-001-2023	7-1100-2025	14-1000-2023
01 (1	eaning and Re-submissio	n		02 Cleaning	and Re-submission	1123 (00171012273		3 Cleaning and Re-submi	ssion	04	Cleaning and Re-submis	cion ¹
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	31-May-2023		un-2023	16-Jun-2023	N/A	N/A	N/A	30-Nov-2023	8-Dec-2023	15-Dec-2023
NA	N/A	N/A	51 Way 2025			ROP22) Work Plan Budget &	,		NA	30 1107 2023	0 000 2020	15 Dec 2025
	Q1 Entry			C	2 Entry	,		Q3 Entry (WPB)			Q4 Entry (ER)	
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	N/A		N/A	N/A	30-Jun-2023	N/A	11-Aug-2023	2-Oct-2023	N/A	14-Nov-2023
FY23 (COP/ROP22) Work Plan Budget & Expenditure Reporting CLEANING												
	Q1 Cleaning and Re-submission		Q2 Cleaning and Re-submission			Q3 Cleaning and Re-submission (WPB)				eaning and Re-submissi		
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	N/A		N/A	N/A 2(COP/ROP21) Digital Healt	31-Aug-2023	N/A	15-Sep-2023	30-Nov-2023	N/A	15-Dec-2023
	Q1 Enry				2 Entry	COP/ROP21) Digital Health	h Inventory (DHI) ENTRY	Q3 Entry			Q4 Entry	
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open		t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	N/A		N/A	N/A	30-Jun-2023	N/A	11-Aug-2023	N/A	N/A	N/A
(q)X	ių/i	ių, v			FY22(0			6	117/06 2020	i i i ji i	,	N/N
Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Impor	t Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close	Data Entry Open	Import Deadline	Data Entry Close
N/A	N/A	N/A	N/A		N/A	N/A	31-Aug-2023	N/A	15-Sep-2023	N/A	N/A	N/A
				Panoram	a, Panorama Spotligh	t, Panorama Analytic Works	spaces (PAW), Genie, and	COP22 Release Schedule				
	Description PEPFAR USG-only analytic platform. Data in Panorama are updated			Initial	Date	Clean	Date		Descri	ption	Release	Date
				FY23 Q1	17-Feb-2023	FY23 Q1	24-Mar-2023			FY23 Q1		24-Mar-2023
Panorama/PAW	following the end of both quarterly data entry and quarterly cleaning			FY23 Q2	19-May-2023	FY23 02	27-Jun-2023	Panorama	Dublic cook tic clother	n. Data in Danasana	FY23 Q2	27-Jun-2023
	cycles. The Panorama platform itself and the analyses therein are			FY23 Q3	18-Aug-2023	FY23 Q3	22-Sep-2023	Spotlight	Public analytic platforr Spotlight are populated on		FY23 Q3	22-Sep-2023
	improved with each release based on programmatic requirements and user feedback. Custom analysis and data visualizations of PEPFAR			F125 Q5	18-Aug-2023	F125 Q3	22-3ep-2025	Spotlight	cleaning		F123 Q3	22-3ep-2023
	data + BYOD. PEPFAR data in PAW are update following the end of both guarterly data entry and guarterly cleaning cycles.			FY23 Q4	21-Nov-2023	FY23 Q4	5-Jan-2024		cicoling cycles.		FY23 Q4	5-Jan-2024
00033	COP23 Description			Pre-Release Date Final Release		Date	Date					
COP23 Systems Tools		ing Tool, FAST, Suppl		FY23 Q4	TBD	FY24 Q1	TBD					
Guidance, Self-Service Tool, etc]					
COP23 Dossier							4					
	Description		WAD Night	WAD Night	WAD	Date	_					
				FY23 Q4	14-Nov-2023	FY23 Q4	1-Dec-2023	4				
World AIDS Day		, · · ·		1120 Q.1								
World AIDS Day		Description			Dete	Initial Deleges	Dete	Close Deleges	Data	1		
World AIDS Day		Description		Open	Date	Initial Release	Date	Clean Release	Date]		
World AIDS Day Genie	Genie is updated with o	-	two weeks after DATIM	Open FY23 Q1	23-Jan-2023	FY23 Q1	17-Feb-2023	FY23 Q1	24-Mar-2023			
	Genie is updated with (current quarter data	two weeks after DATIM	Open FY23 Q1 FY23 Q2	23-Jan-2023 3-Apr-2023	FY23 Q1 FY23 Q2	17-Feb-2023 19-May-2023	FY23 Q1 FY23 Q3	24-Mar-2023 27-Jun-2023			
·	Genie is updated with (-	two weeks after DATIM	Open FY23 Q1	23-Jan-2023	FY23 Q1	17-Feb-2023	FY23 Q1	24-Mar-2023			

This data calendar version outlines planned data collection, cleaning, and releases for FY23. The forthcoming PEPFAR Data Roadmap, referenced in recent communications from SGAC, will drive changes to data stream reporting requirements, mostly expected to occur FY24 and beyond. The data calendar will be updated to reflect changes to any data stream reporting requirements in FY23, if any. The most recent data calendar version can always be accessed at https://datim.zendesk.com/hc/en-us/articles/115001940503-PEPFAR-Data-Calendar

Supporting Information Calendar Notes:

Definitions:

~ .

1. Cleaning period for key World AIDS Day indicators may open earlier.

2. SIMS data are collected with agency-specific applications and submitted to S/GAC by agency headquarters staff. Only select agency-level headquarters users will submit SIMS data to S/GAC according to instructions developed by the systems team with the SIMS Interagency Committee.

3. DHI data is being collected in FY22 Q3. Specific dates are TBD. *PEPFAR- MOH Data Alignment corresponds to the Q4 data import dates and is processed in geoalign.datim.org. Data are imported into DATIM 1-2 business days after submission.

USG Fiscal Year FY23: Oct. 2022 - Sept. 2023 FY23 Q1: Oct. - Dec. 2022 FY23 Q2: Jan. - Mar. 2023 FY23 Q3: Apr. - Jun. 2023 FY23 Q4: Jul. - Sept. 2023

Data entry open: Data can be manually entered for the specified data stream

Import Deadline: Data import files must be submitted to the DATIM Support Desk by this date in order to be available in the subsequent Panorama and/or Spotlight release. Files not submitted by this deadline will not be available until the following Panorama/Spotlight release. Please consult data stream specific

guidance on import procedures.

Data Entry Close: Data entry closes at 5 PM Eastern Time (ET) on the date noted in the calendar.

Cleaning and Re-submission: Data entry will be re-opened to perform cleaning.

Data Cleaning Close: Data entry closes at 3 PM Eastern Time (ET) on the date noted in the calendar.

FY2023 PEPFAR Data Calendar										
		Busines	ss Cycles by Data Strea	am and Data Entry	Level					
	Description	Business Cycle	Data Stream	Data Entry Level	Data Sets					
		COP22/FY23 Targets		IP	MER Targets: Narratives (IM); MER Targets: OU-level (IM); MER Targets: Community Based; MER Targets: Facility Based; Targets: Community Based (DoD Only); Targets: Facility Based (DoD Only)					
			MER	USG	Host Country Targets: Narratives (USG); Host Country Targets: OU-level (USG); Implementation Attributes: Community Based; Implementation Attributes: Facility Based; Planning Attributes: COP Prioritization SNU; Host Country Targets: COP Prioritization SNU (USG)					
			Eval SOP	USG	COP Evaluation Plans; COP Planned Evaluations Inventory; FAST					
			SaSR	USG	Surveys, Surveillance, and Research					
		FY23 Q1	MER	IP	MER Results: Narratives (IM); MER Results: Community Based; MER Results: Facility Based; Results: Community Based (DoD Only); Results: Facility Based (DoD Only)					
		F123 Q1		USG	Narratives (USG)					
			SIMS*	USG	Import-only: Site, Above-Site					
		FY23 Q2	MER	IP	MER Results: Narratives (IM); MER Results: Community Based; MER Results: Facility Based; Results: Community Based (DoD Only); Results: Facility Based (DoD Only)					
				USG	Narratives (USG)					
			SIMS*	USG	Import-only: Site, Above-Site					
	Data for Accountability Transparency and Impact (DATIM) is a web-		Eval SOP	USG	COP Evaluation Plans; COP Planned Evaluations Inventory; Q2 Status Updates					
DATIM	based system used by Implementing Partner and USG users to enter and analyze data at the facility, community, prioritization SNU, Military, and OU levels. DATIM captures data for MER, SIMS, ER, Eval SOP, and SAS.	FY23 Q3	MER	IP	MER Results: Narratives (IM); MER Results: Community Based; MER Results: Facility Based; Results: Community Based (DoD Only); Results: Facility Based (DoD Only)					
				USG	Narratives (USG)					
			SIMS*	SIMS* USG Import-only: Site, Above-Site						
			WPB	IP	Work Plan Budget					
			DHI	USG	Digital Health Investment Planning Tool (DHI) data is collected in FY22Q3 reporting period. Notification on the specific opening dates will be communicated in due course.					
			MER	IP	MER Results: Narratives (IM); MER Results: OU-level (IM); MER Results: Community Based; MER Results: Facility Based; Results: Community Based (DoD Only); Results: Facility Based (DoD Only)					
				USG	Narratives (USG); National and subnational level (USG)					
			ER	IP	ER: Expenditure FYOct					
		FY23 Q4	SIMS*	USG	Import-only: Site, Above-Site					
			Eval SOP	USG	Q4 Status Updates; Adherence Checklist					
			SaSR	USG	Surveys, Surveillance, and Research					
			HRH	IP	Human Resources for Health					
			DAA	USG/MOH	PEPFAR/MOH Data Alignment Activity: Official MOH facility level results					
		*DATIM4U countries are expected to import their MER data two days prior to the manual data entry close date.								
		*SIMS data are collected with agency-specific applications and submitted to S/GAC by agency headquarters staff. Only select agency-level headquarters users will submit SIMS data according to instructions developed S/GAC								
		and agency headquarters staff. VMMC NAE (MCAE) data collection is continuous with no data entry period opening or closure.								
	Description			y period opening or closi	ıre.					
	Description	Business Cycle	Data Sets							
	FACTS Info Next Gen is a USG-only system of record for tracking and	FY23 Q1-Q2	COP/ROP/HOP Budgets							
FACTS Info Next Gen	reporting foreign assistance data within the Department of State. The	(COP/ROP/HOP)	SOFY (Quarterly Outlays Q1 & Q2)							
	FI-NG PEPFAR module is used by all PEPFAR Implementing Agencies	,	EOFY (Quarterly Outlays Q1, Q2, Q3, Q4)							
(FI-NG)	and Operating Units (OUs) to capture PEPFAR-specific planning and									
	reporting data. Implementing Mechanism IDs are created in FACTS	FY23 Q1-Q2								
	Info and those are utilited by DATIM to report out on targets.	(COP/ROP/HOP)								
	,									
	Release Notes									
Version										
1.0	11/22/2022 Release of 1.0 - 22 November 2022									

This data calendar version outlines planned data collection, cleaning, and releases for FY23. The forthcoming PEPFAR Data Roadmap, referenced in recent communications from SGAC, will drive changes to data stream reporting requirements, mostly expected to occur FY24 and beyond. The data calendar will be updated to reflect changes to any data stream reporting requirements in FY23, if any. The most recent data calendar version can always be accessed at https://datim.zendesk.com/hc/en-us/articles/115001940503-PEPFAR-Data-Calendar